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FACILITY STABILIZATION
HANFORD SITE APRIL 1998
PERFORMANCE REPORT WBS 1.4
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 6 0 0 0 0 3 0 9
DOE-HQ 0 0 0 0 0 0 0 0
FO 12 4 1 1 0 23 2 43
RL 0 0 0 0 0 3 0 3
Total Project 18 4 1 1 0 29 2 55
. N
Total Project
Completed On Schedule
17%
Completed Early
75% Completed Late
4%
Overdue
4%
- /
/ N
FO Completed On
Schedule
22%
Completed
Early Completed
66% Late
6%
Overdue
6%
N ’ y

6/2/98 I:

MILE(04) XIs FS



